
This action is to approve a change in work and the increased contract amount for a construction 
contract for Eaton Wash Dam and Reservoir New Control House in the City of Pasadena.

SUBJECT

May 03, 2016

The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street 
Los Angeles, California 90012

Dear Supervisors:

CHANGE IN WORK FOR A CONSTRUCTION CONTRACT
EATON WASH DAM AND RESERVOIR

 NEW CONTROL HOUSE
IN THE CITY OF PASADENA

(SUPERVISORIAL DISTRICT 5)
(3 VOTES)

IT IS RECOMMENDED THAT THE BOARD ACTING AS THE GOVERNING BODY OF THE LOS 
ANGELES COUNTY FLOOD CONTROL DISTRICT:

Find that the requested change in work related to construction of a new control house at an 
operational flood control dam, with an increase in the construction contract amount of $83,000, will 
have no significant effect on the environment and approve the change and increased contract 
amount for Project ID No. FCC0001265 – Eaton Wash Dam and Reservoir New Control House, for 
retaining wall footing modification in the City of Pasadena, performed by International Computing 
Systems, Inc.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The purpose of the recommended action is to obtain approval from the Board, acting as the 
governing body of the Los Angeles County Flood Control District, for the change in this construction 
contract in support of the timely completion of the project while avoiding delays and the potential for 
claims.  
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Enclosed for the Board's approval is a description of change in work, the necessary time extension, 
and the cost which is in excess of the Director of Public Works' delegated authority limit required to 
complete the project. 

Implementation of Strategic Plan Goals
The Countywide Strategic Plan directs the provisions of Operational Effectiveness/Fiscal 
Sustainability (Goal 1) and Integrated Services Delivery (Goal 3).  Approval of this change will 
provide improved infrastructure to better serve the public and enhance the quality of life in the 
affected City.

FISCAL IMPACT/FINANCING

This change in work will have no impact to the County General Fund.

Project ID No. FCC0001265, with an increase in the construction contract amount of $83,000, is 
included in the Fiscal Year 2015-16 Flood Control District Fund Budget.

If this change in work is not approved, contract completion will be delayed and increased costs 
incurred.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

The contract for the construction of this improvement was awarded on March 31, 2015, to a 
contractor with the lowest responsive bid in accordance with the State Public Contract Code and the 
Board's directives.

ENVIRONMENTAL DOCUMENTATION

This change in work as described above and in the enclosure does not change any conditions which 
resulted in the original environmental findings.

CONTRACTING PROCESS

The contract provides that the contractor be compensated for the work resulting from a change to the 
original plans and specifications or changed conditions encountered during the course of 
construction.  The cost is based on contract unit prices, time and materials, or negotiated under the 
provisions of the contract specifications.  The method for arriving at the cost of the change is 
included in the enclosure.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Approval of the requested change by the Board will ensure the timely completion of work under the 
contract and result in complete and usable facilities.
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CONCLUSION

Please return one adopted copy of this letter to the Department of Public Works, Construction 
Division.

GAIL FARBER

Director

Enclosures

c: Chief Executive Office (Rochelle Goff)
County Counsel
Executive Office
Internal Services Department (Countywide 
Contract Compliance)

Respectfully submitted,

GF:JTS:ma
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CHANGE IN WORK (APPROVE) 
May 3, 2016 
 
 
 
PROJECT ID NO. FCC0001265 – Eaton Wash Dam and Reservoir New Control 
House, (in the City of Pasadena), Supervisorial District 5, Contractor:  
International Computing Systems, Inc. 
 
Project Description: 
 
Construction of a new control house at an operational flood control dam and the 
performance of other appurtenant work. 
 
Change in Work: 
 
Retaining wall footing modification $83,000.00 
 
Description of Change: 
 
The contractor encountered an existing footing that was not shown on the plans, 
which interferes with the proposed driveway and stairs.  Therefore, in order to 
construct the driveway and stairs, it is necessary to modify part of the retaining 
wall footing.  
 
The cost for this work shall be based on Section 3 of the contract specifications. 
 
Sixty-five additional working days will be required because of this change. 
 
Financial Information: 
 
Funding for this project is included in the Fiscal Year 2015-16 Flood Control 
District Fund Budget. 
 
Revised Contract Amount: 
 

  Original contract amount $667,600.00 
Changes in work approved 
      by delegated authority 5,716.10 
Change in work to be approved   83,000.00 
 
Revised contract amount $756,316.10 

 
 Percent total change to original contract amount                                    13%  
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